
APERI IDVT - Phase IV

Week Ending 10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07

Planned Exposed 24 64 104 120 144 184 192
Planned Successful 20 56 92 108 128 164 192
Actual Exposed 24 52 92 96 0 0 0
Actual Successful 20 41 61 84 0 0 0

Blocked 0 12 12 24 0 0 0

Plan % Exposed 17% 44% 72% 83% 100% 100% 100%

Plan % Success 14% 39% 64% 75% 89% 89% 100%

Actual % Exposed 17% 36% 64% 67% 0% 0% 0%

Actual % Success 14% 28% 42% 58% 0% 0% 0%

% Blocked 0% 7% 8% 17% 0% 0% 0%

Aperi IDVT (Phase 4)
(Preliminary scenario count subject to change)
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Actual Exposed 24 52 92 96 0 0 0

Actual Successful 20 41 61 84 0 0 0

Blocked 0 12 12 24 0 0 0

Planned Successful 20 56 92 108 128 164 192

Planned Exposed 24 64 104 120 144 184 192

10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07



Aperi IDVT, Phase 4
Defect Discovery

Week Ending 10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07

IDVT Estimate
New (open) 23 25 28 23 0 0 0
Assigned (working) 1 0 2 1 0 0 0
Resolved (verified) 0 0 0 4 0 0 0
Verified (closed) 0 0 0 0 0 0 0
Reopened 2 2 2 1 0 0 0
Invalid 0 0 0 4 0 0 0
Canceled 0 0 0 0 0 0 0

Total (N.I. can/inv) 26 27 32 29 0 0 0

Aperi IDVT (Phase 2) Defect Discovery
(Cancel/Return not in total)
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Defect Inventory: Sev
1,2 10/12/07 10/19/07 10/26/07 11/02/07 11/09/07 11/16/07 11/23/07

New (open) 2 5 6 5 0 0 0
Assigned (working) 1 0 0 0 0 0 0

Total 3 5 6 5 0 0 0
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New (open) 23 25 28 23 0 0 0

Assigned (working) 1 0 2 1 0 0 0

Resolved (verified) 0 0 0 4 0 0 0

Reopened 2 2 2 1 0 0 0

Canceled 0 0 0 0 0 0 0
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Aperi (Phase 2) IDVT Defect Inventory
Severity 1 (blk,cri) and 2 (maj)

Open/Working States
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Defect Discovery
Defects Severity

2 1
3 2
10 3
10 4 Minor, Trivial, Enhancement

Description
Blocker, Critical

Major
Normal
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Aperi IDVT (Phase 2)
IDVT Defect Discovery By Severity
(Not including canceled and invalid)
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