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Current Status

Status:
= Reminder — Aperi Development Meeting

= Every Monday at noon Eastern / 9AM Pacific

= All Aperi Dev subscribers invited to participate
= SAN Simulator milestone 2 going through IDVT testing
= Completed SSO prototype and sample STS client development
= Aperi Milestone 5 draft ID plan complete and ready for approval

Next Steps:

SAN Simulator IDVT testing

Extend the SRM current launch capabilities with SSO
ID plan Approval

Drive SMIS Spec. Change Request for LIC extensions
Develop LIC Staged Delivery Plan
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Miscellaneous

= 2009 Planning
= Roadmap update for 2009

= Current roadmap covers 1H09
= Start thinking about 2H09 and beyond

= Aperi Downloads
= Aperi passes 4000 downloads in August!!!
= 75 different countries have downloaded Aperi
= August has seen above average for Aperi downloads

= 344 Total Downloads
= 198 SRM Framework
= 146 SAN Simulator
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Key Milestones

Milestone Date Comments
Roadmap complete 03/25/08 Approved by Aperi Committer Community
3Q08 DCUT complete, working on testing
4Q08 on track
1Q09
2Q09 Need milestones for Linux HA Cluster Support and
Virtual Fabric / FC security spec.
2Q09
2Q09
2Q09

aprojectat eclipse Aperi Storage Management Project 6



a [@rl

WI Details — SAN Simulator Milestone 0.2

Work item Comments
Derby Support complete
Multiple DB Support complete

IBM DS 6000 / 8000 currency complete

CIM ESS Control Functions complete
Install Updates complete

Code Review In progress
Help and Publication Updates / Review In progress
Test In progress
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WI Details — Aperi Milestone 0.5 Phase 1

a [@rl

Work item Comments
LIC Architecture In progress

LIC Spec. for Launch Descriptors (Registration) | In progress

LIC API Spec. In progress
SSO prototype / Sample STS client Complete
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WI Details — Aperi Milestone 0.5 Phase 2

Work item Comments

Update Aperi SRM w/ SSO Updated Schedule to break out this delivery
Prototype LIC w/ SSO Working on staged delivery plans

Unit Test Framework / Sample Application

Test

How To Guide
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WI Details — Aperi Milestone 0.5 Phase 3

Work item Comments
Virtual Fabric / FC Security Spec. (Brocade) Brocade will provide milestones - TBD
Linux HA Cluster Support (Novell) Novell will provide milestones - TBD

Updated SRM app w/ SSO/LIC

Remove Java Help Dependency — Move to
Eclipse Help

Help and Publication Updates

Test
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Proposed Aperi Document Review and Approval Process

The following process has been proposed for Aperi controlled documents such as
Architecture Specs., Design Documents, Test Plans, ID Plans, etc.

—h

An Iau’[hor of a document determines that the document is ready for a review / approval
cycle.

The document is made available to the document reviewers for review.

The review comments must be documented in a review log.

Once all reviewers have had a minimum of 1 week to review the document or all
reviewers have provided comments, the review will be closed.

Each review comment must be displaced and documented in the review log.

Once all comments have been displaced, the review and displacement log should be
made available to the reviewers and approvers.

After the review and displacment activities are complete, the document can be
approved using the Voting Process.

Once the document is approved, the document will be issued and given an issue date.

© N o0 AWM

The proposed process can be viewed on the Aperi Wiki:
http://wiki.eclipse.org/Document_Review_and_Approval_Process

Al will put the document review and approval process out for review and approval.
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Aperi Downloads by Country

478

173
289

986

/758
331

3801 downloads / 75 countries
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*60 Countries with 50 or less downloads: Israel, Republic of Korea, Japan, Indonesia, Taiwan, Turkey, Austria,
Switzerland, Ireland, Hungary, Australia, Belgium, Hong Kong, Mexico, Tunisia, Sweden, Thailand, South Africa, Norway,
Spain, Bulgaria, Denmark, Greece, Lithuania, Poland, Finland, Ukraine, Romania, Ghana, Czech Republic, Venezuela,
Philippines, Albania, Pakistan, Colombia, Portugal, Saudi Arabia, New Zealand, Sri Lanka, Singapore, Cyprus, Vietnam,
Bangladesh, Peru, Morocco, Slovenia, Uruguay, Slovakia (Slovak Rebublic), Iceland, Argentina, Chile, Trinidad and Tobago,
United Arab Emirates, Burmuda, Angola, Egypt, Bahrain, Paraguay, Senegal, Costa Rica
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Aperi Downloads By Month
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