

Minutes openMDM-SC call 12-03-2020

Participants:

- Angelika Wittek (PL)
- Matthias Ebeling (Daimler)
- Ulrich Bleicher (BMW)
- Paul Buck (Eclipse Foundation)
- Hans-Dirk Walter (Karakun)

As Guest

- Florian Schmitt (Atos)

1. Contract with Karakun will start beginning of April. Angelika proposes a face to face meeting with both developers provided the Corona virus situation allows for that.
2. Release 5.1 delivered (cf. separate email by Angelika)
3. 13-03-2020 the next AC-Call will take place. MTU is invited to introduce the openMDM community into their openMDM5 based project. SC proposes to invite MTU also to the next SC call.
4. The AC has estimated the effort for upcoming requirements and proposes the sequence of execution to the SC as communicated in Angelika's email of 09-03-2020. The SC decides that the development starts with requirement „Nodeprovider“. The SC will decide about the next task in its next call depending on the state of the work that has been achieved until then. Next tasks on the list would be „NVH export“, and „technical tasks (i.e., refactoring)“. The ODS6 adapter has been postponed because Peak Solution is currently working on finding out pitfalls in implementing it and the SC wants to wait until the results are available. Furthermore the current implementation of exporting ATRX is done in such a way that even if an ODS6 adapter would be available openMDM would not get rid of Corba.
5. Additionally a meeting has been scheduled to discuss the integration of Daimler contributions.
6. openADx / openMDM workshop had to be cancelled due to Corona. The organisation team will meet again end of March to discuss a potential new date.

Next SC-Call: 22-04-2020 15:00h