

openMDM Architecture Committee

Meeting Notes: 2019-04-12

Author: Stefan Ebeling

Attendees

The following members were present:

- Stefan Ebeling (BMW AG)
- Stefan Wartini (Müller-BBM VibroAkustik Systeme GmbH)
- Angelika Wittek (openMDM Toolkit Manager)

The following members were absent:

- Jan Blockx (Siemens AG)
- Matthias Ebeling (Daimler AG)
- Christian Krenner (AUDI AG)

Topics

Status 5.1.0 M3 (Angelika Wittek)

The upgrade to Angular 7 and the I18N of the Web UI have been finished. The IP checks and legal docs are ready as well. Angelika is working on the final release documentation.

Tests on the OpenJDK 8 (<https://adoptopenjdk.net/>) were successful.

Atos found out that the formatting rules of Eclipse changed between the Oxygen release and the current version. Angelika will add a hint in the developer documentation and reformat the Java code base.

The team is working on a performance issue reported by MBBM. Currently the reason is unclear, because the backend hasn't been modified.

The release of M3 is planned for next week (15.-19. of April), but it will depend on the analyzation of the performance issue.

Next call

The next AC call is scheduled for May 10th 2019.

Happy Easter!