

openMDM Architecture Committee

Meeting Notes: 2018-06-08

Author: Stefan Ebeling

Attendees

The following members were present

- Jan Blockx (Siemens AG)
- Stefan Ebeling (BMW AG)
- Stefan Wartini (Müller-BBM VibroAkustik Systeme GmbH)
- Angelika Wittek (openMDM Toolkit Manager)

The following members were absent

- Matthias Ebeling (Daimler AG)
- Christian Krenner (AUDI AG)

Topics

Contribution „Authentication & Authorization“ from Canoo

The sources contributed by Canoo are in the process of quality assurance using Gerrit. In general the code quality is good, the IP is respected (no external libraries were added), but some Unit Tests are failing. Furthermore the code contains two notable ToDos: The session expiration and the startup of the full text search engine are commented out.

The problem: The author left Canoo and it's unclear if Canoo will address these issues. Angelika will send the author an e-mail (to the address stored in his committer account) asking for help.

In the calendar week 25 Angelika will decide how to proceed.

In the meantime everyone is invited to review the documentation stored in Bugzilla:

https://bugs.eclipse.org/bugs/show_bug.cgi?id=535381.

Release Planning

The first Milestone of openMDM Version 5 was released on June 4th 2018

A merge of the CRUD branch (a contribution from Daimler) into the main dev branch was checked without any issues. MBBM will test their PAK adapter implementation against this code version. And if no problems arise, the merge will be done in preparation of the second Milestone—which is planned for CW 25.

Milestone 3 should contain the extension “Authentication & Authorization” (see above).

Then the final release review has to be started. This is a precondition for leaving the incubation phase of openMDM at Eclipse. This review will take about 3 months.

EclipseCon 2018

Angelika and Ralph (Müller from Eclipse) will promote openMDM on the EclipseCom 2018 in CW 24. The aim is to get in contact with other automotive working groups.

Issues reported by Tata

Tata reported some issues via Bugzilla. Some of them were technical problems (which are already solved). But they also asked for an UI translated into English and a user guide.

The AC members agreed to inform the SC about these two requirements.

List of committers

Angelika checked the list of committers and removed all inactive developers. These are the remaining ones:

- Sebastian Dirsch, Gigatronik
- Matthias Koller, Peak Solution
- Alexander Nehmer, Atos
- Florian Schmitt, Atos
- Angelika Wittek