








openPASS AC - 26.03.2020

Donnerstag, 26. März 2020 15:28

Date: 26.03.2020 15:30

Location: Skype-Besprechung

Participants:

-  [Das Arun, FG-461](#) (BMW Group)
-  [Platzer Thomas, EG-342](#) (BMW Group)
-  [Hammouda Manel, \(Manel.Hammouda@bmw.de\)](mailto:Manel.Hammouda@bmw.de) (BMW Group)
-  [Duong Quang, Tuan](#) (TÜV SÜD Auto Service GmbH)
-  Dmitri.Fix@itk-engineering.de (ITK Engineering GmbH)
-  [Stark, Lukas \(K-GERT/A\)](#) (VW on behalf of VW GoA)
-  Paul Buck (Eclipse Foundation)

Notes

1. Summary of the Refactoring Specification Workshop on 09.03.2020 (Dmitri)
 - A) Repository Structure
 - An agreed version of the structure is available for review by the AC.
 - AC decision on the structure will be postponed to the next meeting as Bosch and Daimler were not able to participate the meeting.
 - B) Coding Guidelines
 - Initial proposal by intech was modified slightly.
 - AC decision on the proposal is postponed to the next meeting.
 - Still open: Naming of components (e.g. Sensor-, Algorithm-, Dynamics-...) and namespaces within component code.
 - Still open: How to handle contributions from outside in terms of compliance with the guidelines?
 - C) Agent Interface
 - Open issues with the interface were addressed.
 - Next step: Follow up discussion among the developers.
2. GitLab Migration of sim@openpass is planned for October.
3. Tuleap user story assignment for v0.7 (Tuan)
 - Story 1292: Split the story into two stories (one for core and one for GUI). BMW can be assigned to the core.
 - Stories 1294, 1295, 1297, 1298, 1299 -> Move to the tracker for Release v0.8 as GitLab and the CI will not be available earlier.
 - Create a story for Release v0.7 to manually build and deploy the documentation on the website (as replacement of Story 1298)
 - Changes in Tuleap concerning the above stories will be done by Tuan.
 - Topic for future: Consolidate the documentations and setup guides
 - Story 1303: Decide for a subset of code that needs to comply with the guidelines (e.g. Interfaces and Exemplary Components) -> Dmitri will bring a proposal for the next AC to refine story 1303.
 - Assignment of the unassigned stories will be discussed in a follow up meeting.
4. Pull request by intech
 - Decision on acceptance of the pull request will be done in the next AC including decision on the merge order.
5. Setup of Cmake:
 - Intech and Uwe Wössner are working on the setup. A first pull request can be expected soon.
 - VW GoA has already prepared Cmake for the GUI. It will be committed after the cmake system for the core as it is expected to be mostly independent.