

openMDM® 5 development status:

Angelika Wittek, openMDM® EWG Product Manager

**openMDM® Eclipse Working Group
General Assembly**

July 3rd, 2019



mdmbl Application - Release 5.0.0



Release and Graduation Review successfully passed, 8.11.2018

- Overview:
<https://projects.eclipse.org/projects/technology.mdmbl/releases/5.0.0>
- Issues:
<https://projects.eclipse.org/projects/technology.mdmbl/releases/5.0.0/bugs>
- Milestones:
<https://projects.eclipse.org/projects/technology.mdmbl/releases/5.0.0/plan>

mdmbl Application - Release 5.1.0




Release Review planned for Q4 2019

- Overview:
<https://projects.eclipse.org/projects/technology.mdmbl/releases/5.1.0>
- Issues (48):
<https://projects.eclipse.org/projects/technology.mdmbl/releases/5.1.0/bugs>
- Milestones:
<https://projects.eclipse.org/projects/technology.mdmbl/releases/5.1.0/plan>

IP Management

- 124 CQs in total
- 30 since release 5.0.0
- updated notice files with every milestone, e.g.
<https://git.eclipse.org/c/mdmbl/org.eclipse.mdm.nucleus.git/tree/NOTICE.txt>

Top users of Licence Certification Third Party Due Diligence (Apr 2018 to Mar 2019)



Current Activities: settle technical debts



Milestone 5.1.0M3

- I18N for web frontend, available languages: German, English. Other languages can be added by providing language files via configuration
- Upgrade Angular2 -> Angular7

Milestone 5.1.0M4 (planned for July 2019)

- Support for Eclipse Glassfish 5.1, Glassfish 4 is still supported (BMW)
- Upgrade Elasticsearch 2.3.x -> 7.2

Current Branches

- master -> 5.1.0M3
- dev -> 5.1.0M4-snapshot

- mkoller/atfxadapter -> Contribution BMW: merged (5.1.0M2)
- mkoller/filelinks -> Contribution Siemens LMS
- mkoller/measurementvalues -> Contribution MTU

- anehmer/integration -> ATOS
- anehmer/restapi -> ATOS
- anehmer/templateversions -> ATOS

AC collaboration



- regular calls every 4 weeks
- meeting minutes published on wiki and public mailing list
- discussions conducted about planned external contributions
- for technical background: invite developers involved!
- better understanding of all AC members about the requirements (e.g. different ASAM ODS compliant data sources)

SC collaboration



- last call?

Externally driven contributions (1)

New process for external contributions [1]

- worked with
 - BMW / Peak Solutions: 5.1.0M1, 5.1.0M2
 - Siemens / Peak Solutions: 5.1.0M?

[1] https://wiki.eclipse.org/images/d/df/OpenMDM-Guidelines_for_external_contributions_V01-0.pdf

External driven contributions (2)



- lack of collaboration for Daimler features
 - AC was informed by ATOS
 - there is code on Git branches, developed by ATOS
 - > features are attractive for / needed by other parties
 - quality unclear
 - timeline unclear

=> need to be discussed by SC

External driven contributions (3)



- new constellation: contribution from MTU via Peak Solutions
 - communication via Peak Solution
 - features are coordinated with AC / SC
 - development on Eclipse mdmbl Git branches

DevTeam Resources 2018/2019



Product Manager (Angelika Wittek): 62 days

Developers (Matthias Koller, Martin Fleischer): 62 days

Status as of July 1st:

- Product Manager: 3 days left
- Developers: 10 days left

mdmbl Roadmap



Milestones:

- 5.1.0M4: Eclipse Glassfish 5.1. support, ElasticSearch upgrade
-> July 2019 ? (missing resources)
- Contribution Siemens STS / Peak Solution (filelinks)
- Contribution MTU / Peak Solution (measurementvalues)
- Contribution Daimler / ATOS

Release 5.1.0 planned for Q4 2019

Open issues



- JIRA Usage
- User Guide
- Integration Environment
- Test Data
- Docker Container - “ready to use”

Questions?

Contact me:

awittek.openmdm@angelika-wittek.de

or via the mailing list

subscribe: <https://dev.eclipse.org/mailman/listinfo/mdmbl-dev>