

openPASS Steering Committee

Meeting date: 18th November 2021

Location: MS Teams

Participants:

Name	Company	Participation
Arun Das	BMW Group	X
Manel Hammouda	BMW Group	X
Thomas Platzner	BMW Group	X
Paul Buck	Eclipse Foundation	
Philippe Krief	Eclipse Foundation	
Michael Plagge	Eclipse Foundation	X
René Paris	intech on behalf of BMW	
Reinhard Biegel	intech on behalf of BMW	
Dr. Dmitri Fix	ITK Engineering GmbH	X
Jan Dobberstein	Mercedes Benz AG on behalf of Daimler TSS	
Per Lewerenz	Mercedes Benz AG on behalf of Daimler TSS	X
Dr. Daniel Schmidt	Robert Bosch GmbH	X
Jorge Lorente Mallada	Toyota Motor Europe NV/SA	
Tuan Duong Quang	TÜV SÜD Auto Service GmbH	X
Alexander Eliseev	TÜV SÜD Auto Service GmbH	
Dr. Stefan Schoenawa	VW AG	X
Gwendal Lucas	VW AG	X

1. Status V0.8

All Merge Requests for release V0.8 have been merged to the servant.

The CI is currently red. ITK will resolve this issue.

After the resolution, ITK will merge the servant into the master and tag the V0.8.

ITK will upload the documentation on the server and will adapt the links on the openPASS webpages.

All steps to publish a new release will be documented by Tuan.

2. ITK activity in 2022

ITK will pause as of Jan. 1, 2022 due to resource constraints and will cease activities in openPASS for the time being.

By the end of 2021, documentation maintenance and sim@openpass management will be passed to Tuan.

3. PCM in openPASS – exchange on use case

Discussions regarding object representation in openPASS were made.

Only objects are imported from OpenDRIVE which openPASS can interpret. OpenPASS transforms round objects into cubic objects.

As of today, in OSI there are no round objects with a radius specification available.

4. New date for SC meeting

Due to the unavailability of one partner in the WG, a new date will be set.

5. Attendance December SC meeting

The next SC meeting will take place.

The meeting minutes can be found here: <https://wiki.eclipse.org/openPASS-WG>