
Aperi IDVT - Phase 2

Week Ending 11/17/06 11/22/06 12/01/06 12/08/06 12/15/06 12/22/06 01/05/07

Planned Exposed 45 60 100 140 191 191 191
Planned Successful 43 57 95 133 182 182 182
Actual Exposed 26 64 109 134 176 182 191
Actual Successful 22 60 95 111 164 177 188

Blocked 0 0 0 0 15 9 0

Plan % Exposed 24% 31% 52% 73% 100% 100% 100%

Plan % Success 22% 30% 50% 70% 95% 95% 95%

Actual % Exposed 14% 34% 57% 70% 92% 95% 100%

Actual % Success 12% 31% 50% 58% 86% 93% 98%

% Blocked 0% 0% 0% 0% 8% 5% 0%

Aperi IDVT (Phase 2)
(Preliminary scenario count subject to change)
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Actual Exposed 26 64 109 134 176 182 191

Actual Successful 22 60 95 111 164 177 188

Blocked 0 0 0 0 15 9 0

Planned Successful 43 57 95 133 182 182 182

Planned Exposed 45 60 100 140 191 191 191

11/17/06 11/22/06 12/01/06 12/08/06 12/15/06 12/22/06 01/05/07



Aperi IDVT, Phase 2
Defect Discovery

Week Ending 11/17/06 11/22/06 12/01/06 12/08/06 12/15/06 12/22/06 01/05/07

IDVT Estimate
New (open) 4 4 7 28 25 23 25
Assigned (working) 0 0 1 4 4 3 2
Resolved (verified) 0 5 0 10 12 15 15
Verified (closed) 0 0 0 3 12 16 19
Reopened 0 0 0 0 0 0 0
Invalid 1 1 0 0 3 0 0
Canceled 0 1 0 0 0 0 0

Total (N.I. can/inv) 4 9 8 45 53 57 61

Aperi IDVT (Phase 2) Defect Discovery
(Cancel/Return not in total)
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Defect Inventory: Sev
1,2 11/17/06 11/22/06 12/01/06 12/08/06 12/15/06 12/22/06 01/05/07

New (open) 2 4 0 3 0 0 0
Assigned (working) 0 0 0 1 2 2 0

Total 2 4 0 4 2 2 0

20
06

11
17

20
06

11
19

20
06

11
21

20
06

11
23

20
06

11
25

20
06

11
27

20
06

11
29

20
06

12
1

20
06

12
3

20
06

12
5

20
06

12
7

20
06

12
9

20
06

12
11

20
06

12
13

20
06

12
15

20
06

12
17

20
06

12
19

20
06

12
21

20
06

12
23

20
06

12
25

20
06

12
27

20
06

12
29

20
06

12
31

20
07

1
2

20
07

1
4

New (open) 4 4 7 28 25 23 25

Assigned (working) 0 0 1 4 4 3 2

Resolved (verified) 0 5 0 10 12 15 15
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Aperi (Phase 2) IDVT Defect Inventory
Severity 1 (blk,cri) and 2 (maj)

Open/Working States
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Defect Discovery
Defects Severity

0 1
0 2
25 3
0 4 Minor, Trivial, Enhancement

Description
Blocker, Critical

Major
Normal
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Aperi IDVT (Phase 2)
IDVT Defect Discovery By Severity
(Not including canceled and invalid)

Sev 2
Sev 1Sev 4



Sev 3


